Republic of the Philippines Annex C
Province of Zamboanga del Sur
MUNICIPALITY OF BAYOG
OFFICE OF THE MUNICIPAL ENGINEER
emall oddress: engineeringigubayog@gmai.com
Mobile Phone: 0917-721-6929/0967-639-7446
Report on Fund Utilization and Status of Program/Project Implementation
For the Quarter EndedJULY 1, 2025 - SEPTEMBER 30, 2025
Amount
Date of Notice of Authority o 2 d Period of
Type of Program/ Name Title of Mode of of Remarks on Program/
Fund Source to Deblt account Issued Specific Location Received (Allocated onfract b Completion (menth
(NADAI) Project Program/Project bm’(”' : o] (s " Change zdor Dis! ur:omom X e Project Status
Brgy. Supon, Bayog Mar
580k 2024 OO o et a024 | Eectification |Eiectrification Project | Zamboanga del By Contract 44 HHs 2.500,000.00 217222665 2.389.449.31 2.389.449.31 2025 {1
Project Sur Completed
SBDP 2024 July 25, 2024 Baranga Rehabilitation of Brgy. Dagum. Bayog By Confract (95%)
S\iot 2';’ e Rw% Y S St Tarrtsomnid el Suc 82 HHs 2,500,000.00 2,490,611.04 2.241,567.57 Plosic 8
SBDP 2024 July 25, 2024 Water System | Construction of Sy hotbucw, Byeg By Contract 47 HHs & 1 2,500,000.00 1.245,076.42 (71%)
01101254-07-051-2024 Water System Level i | Zomboonga defSur School Campis 2490.152.85 On-going
July 25, 2024 Construction of Brgy Datagan,
el 0110128407-051-2024 | V'O SYIE™ Ly ter System Level il | Bavog Zambaonga S ALIve 2:500,000.00 2490062 SR s
del Sur On-going
July 25, 2024 Co}\sf}uéﬁon of Brgy | Brgy. Matun-og.
SROP 2024 0110125407-051- | Health Center | Heaith Center (2. | B¥o0 e By Contract 10kt 2,500,000.00 2,492.767.40 997,106.96 Or‘f;g’ng
B 2024 Storey) ol
December 5, 2024 Concrefing of Farm o | Brgy. Bobuan, Bayog By Contract 47 HHs & 1 (62%)
992,200,
SBDP 2024 OVI0S%08-12088  (Borcnguty Road Marke! Road Zamboanga del Sur it o 5,000,000.00 4,987,000.00 23982000 On-going
December 5, 2024 Rehabilitation Brgy. Dagum, Bayog By Contract 4,489,313.85 (90%)
SBDP 2024 01105505-12-088-2024 |Borangay Road of Brgy Road Zomboanga del Sur 82 tres SORNG 4:989,124.50 On-going
Rehabilitation of Brgy. Matun-og.
December 5, 2024 By Contract 5,000,000.00 4,988,000.22 4,638,840.20 (94.32%)
SBDP 2024 01105505-12-088-2024 [Barangay Road Brgy Road R SN 101w On-going
Construction of Brgy Datagan, (72%)
December 5. 2024 Health Station | Bray Health Station | Bayog Zambaonga By Contract 41 HHs 5,000,000.00 4,988,681.98 3,492,077.39 ;
SBDP 2024 01105505-12-088-2024 v del Sur on-gmg
Supon National High
December 5, 2024 i Construction of 1 School, By Contract 5,000,000.00 4,986,684.24 3,490,678.97 (72%)
SBDP 2024 01105505-12-088.2024 | SCNOOIBUIAING | o sehool Building | 8ray Supon, Bayog 44 HHs On-going
Zambaonga del Sur
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