

Republic of the Philippines
 Province of Zamboanga del Sur
MUNICIPALITY OF BAYOG
 -7011-

Annex C

LOCAL GOVERNMENT SUPPORT FUND
Report on Fund Utilization and Status of Program/Project Implementation
For the Quarter Ended December 31, 2022

Fund Source	Date of Notice of Authority to date Account Issued (NADAI)	Type of Program/Project	Name/Title of Program/Project	Specific Location	Mechanism/mode of Implementation	Estimated Number of Beneficiaries	Amount			Estimated Period of Completion (month and year)	Program/Project Status
							Received	Obligation	Disbursement		
LGSF, FY 2022 GAA, R.A. No. 11639	September 30, 2022 ADA No. 0110125-4-09-074-2022	Construction, Rehabilitation, Repair, or Improvement of Public Infrastructure	Construction of Water System (Level II)	Barangay Bantal, Bayog, Zamboanga del Sur	By Contract	678 individuals	2,000,000.00	0.00	0.00	July 2023	Not yet started (on-going technical docs prep by Engineering office)
LGSF, FY 2022 GAA, R.A. No. 11639	September 30, 2022 ADA No. 0110125-4-09-074-2022	Construction, Rehabilitation, Repair, or Improvement of Public Infrastructure	Electrification Project	Barangay Bantal, Bayog, Zamboanga del Sur	By Contract	100 HHs	2,000,000.00	0.00	0.00	September 2023	Not yet started (On-going technical docs preparation by ZAMSURECO II)
LGSF, FY 2022 GAA, R.A. No. 11639	September 30, 2022 ADA No. 0110125-4-09-074-2022	Construction, Rehabilitation, Repair, or Improvement of Public Infrastructure	Concreting of Road (1-Lane)	Barangay Canoayan, Bayog, Zamboanga Del Sur	By Contract	1,640 individuals	2,000,000.00	2,000,000.00	0.00	July 2018	Bid-Out (For issuance of NOA and NTP)
LGSF, FY 2022 GAA, R.A. No. 11639	September 30, 2022 ADA No. 0110125-4-09-074-2022	Construction, Rehabilitation, Repair, or Improvement of Public Infrastructure	Electrification Project	Barangay Canoayan, Bayog, Zamboanga Del Sur	By Contract	120 HHs	2,000,000.00	0.00	0.00	September 2023	Not yet started (On-going technical docs preparation by ZAMSURECO II)
LGSF, FY	September	Construction,	Construction	Barangay, Dimalinao,	By Contract	802	4,000,000.00	4,000,000.00	0.00	June.	Bid-Out (For


2022 GAA,R.A , No. 11639	er 30, 2022 ADA No. 0110125 4-09-074- 2022	Rehabilitation, Repair, or Improvement of Public Infrastructure	of Level II Water System	Bayog, Zamboanga Del Sur		individuals				2023	issuance of NOA and NTP)
LGSF,FY 2022 GAA,R.A , No. 11639	Septemb er 30, 2022 ADA No. 0110125 4-09-074- 2022	Construction, Rehabilitation, Repair, or Improvement of Public Infrastructure	Rehabilitation & Upgrading of Level III Water System	Barangay, Sigacad, Bayog, Zamboanga Del Sur	By Contract	1,186 individuals	2,000,000.00	0.00	0.00	August 2023	Not yet started (on-going technical docs prep by Engineering office)
LGSF,FY 2022 GAA,R.A , No. 11639	Septemb er 30, 2022 ADA No. 0110125 4-09-074- 2022	Construction, Rehabilitation, Repair, or Improvement of Public Infrastructure	Electrification Project	Barangay, Sigacad, Bayog, Zamboanga Del Sur	By Contract	100 HHs	2,000,000.00	0.00	0.00	Septembe r 2023	Not yet started (On-going technical docs preparation by ZAMSURECO II)


Prepared by: **The Local Finance Committee (LFC)**

Attested by:


JEEL D. BAUTISTA, CRA
Municipal Budget Officer

CELSO A. MATIAS
Municipal Mayor


MIGUELA B. ARNO
Municipal Treasurer


JEREMIAS E. FLORIDA, CE, EnP
Municipal Planning and Development Coordinator